COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2011

ESTI MATE SUMVARY 12: 01: 03
CONTI D C18047 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18047-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 6.5 DAYS TI ME ALLOW 30 WORK DAYS
|-70B CH P SEAL - GRAND JCT E PERCENT TI ME: 21. 67 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO NHO701- 208
|1-70B CH P SEAL - GRAND JCT E
NAME OF ROAD: 006A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 03/ 2011 DATE TI ME STARTED 05/02/2011
2273 R VER ROAD DATE LET 11/ 04/ 2010 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 11/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 23/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 05/ 02/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 903, 119. 50 PARTI O PATI NG $ 118, 177. 50 $ 118, 177. 50
AWARD PRQIECT AMT: $ 888, 005. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 09% TOTAL EARNI NGS 118, 177. 50 118, 177. 50
FUNDS AVAI LABLE: $ 784,942.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 118, 177. 50 118, 177. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3, 065. 33 -3,065. 33
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 115, 112. 17 115, 112. 17
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 115, 112. 17 115, 112. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 112. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18047 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18047-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT:! NHO701- 208 ESTI MATE NO 0001 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00250 *Renoval of Pavenent Marking 69. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0010 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0015 304- 09055 Aggregate Base Course (Blotter Material) 50. 000 0. 000
TON 0. 000 0. 00
33. 50000 0. 000 0. 00
0020 408- 01000 *Hot Poured Joint and Crack Seal ant 14. 380 0. 000
TON 14. 380 86, 280. 00
6, 000. 00000 14. 380 86, 280. 00
0025 409-01010  *Cover Coat Material (Type I) 5, 697. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0030 411-10217 Enul si fied Asphalt (CRS-2P) 737.000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0035 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 16, 000. 00
32, 000. 00000 0. 500 16, 000. 00
0040 627-00005 *Epoxy Pavement Mar ki ng 856. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-00030 Rai sed Pavenent Marker (Tenporary) 8, 116. 000 0. 000
EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0050 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 0. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0055 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
6. 50000 0. 000 0. 00



CONTI D C18047 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18047-BI D ESTI MATE RUN 06/ 03/ 2011
PRQJECT: NHO701- 208 ESTI MATE NO 0001 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 236. 250 7,087.50
30. 00000 236. 250 7,087.50
0065 630-00007  *Traffic Control Inspection 12. 000 0. 000
DAY 1. 000 50. 00
50. 00000 1. 000 50. 00
0070 630-00012  *Traffic Control Management 30. 000 0. 000
DAY 9. 000 4, 050. 00
450. 00000 9. 000 4, 050. 00
0075 630-80341  *Construction Traffic Sign (Panel Size A) 90. 000 0. 000
EACH 20. 000 600. 00
30. 00000 20. 000 600. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 11. 000 385. 00
35. 00000 11. 000 385. 00
0085 630-80344 *Construction Traffic Sign (Special) 66. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 700. 00
700. 00000 1. 000 700. 00
0095 630- 80359 *Portabl e Message Sign Panel 90. 000 0. 000
DAY 44.000 1, 980. 00
45. 00000 44.000 1, 980. 00
0100 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 10. 000 120. 00
12. 00000 10. 000 120. 00
0105 630-80390  *Channelizing Device (Special) 800. 000 0. 000
EACH 125. 000 625. 00
5. 00000 125. 000 625. 00
0110 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Terporary) EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00



CONTI D C18047 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18047-BI D ESTI MATE RUN 06/ 03/ 2011
PRQIECT: NHO701- 208 ESTI MATE NO 0001 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70016 F/ A Fuel Cost Adj ustnent 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70028  F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 902,819.50 $ 117,877.50 $ 117,877.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0140 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 300. 00 $ 300. 00

PRQJIECT TOTAL CURRENT AMI  $ 903,119.50 $ 118,177.50 $ 118,177.50



